



# **OSD Activities Update**

## **National Defense Industrial Association Procurement Committee Program Management Systems Committee**

**Bob Leach  
Office of the Secretary of Defense  
Acquisition, Technology, and Logistics  
Acquisition Resources and Analysis**

**February 12, 2003**



# *EVM - OSD Perspective*

- EVM information is a fundamental component of program decision making and oversight
  - DoD acquisition management processes – Milestone Decision process, Selected Acquisition Reports (SARs), and Defense Acquisition Executive Summary (DAES).
  - Nunn-McCurdy certification process.

*Senior leadership relies on EVM information !*



# *EVM - OSD Activities*

- **Review contractor cost performance information for Major Defense Acquisition Programs (MDAPs)**
  - **As part of the monthly DAES process**
    - Programs submit a DAES report quarterly
    - 1/3 of the programs report each month
  - **As follow-on activity for programs with Nunn-McCurdy unit cost breaches**
    - Review monthly EVM information for 6 programs that USD(AT&L) certified to Congress in 2002
  - *EVM info serves as early warning sign of program challenges.*
  - *About 75 programs are reviewed.*

*EVM info is essential for the DAES process.*



# *EVM - OSD Activities*

*(cont'd)*

- **Program Related Site Visits**
  - **SBIRS High program Integrated Baseline Review (IBR)**
    - Training session - October 2002
    - Outbrief to Program Manager - November 2002
    - Program Assessment to USD(AT&L) on January 27, 2003
  - **USMC H-1 Senior Executive Review Board (SERB)**
    - Meeting at Bell Helicopters on January 16-17, 2003

*Program office staff frequently visit the Pentagon.*



# *EVM - OSD Activities*

*(cont'd)*

- **NDIA Member Involvement**
  - **Provided quarterly EVM brief by Boeing EVM focal points – October 24**
  - **Attended Lockheed Martin EVM Management Council meeting – November 21**
  - **Plan to visit Northrop Grumman Electronic Systems site**

*Plan to stay engaged.*



# *EVM - OSD Activities*

*(cont'd)*

- **DoD EVM Integrated Product Team**
  - **First meeting held at the 14th Annual International Integrated Program Management Conference**
  - **Attendees included representatives from DCMA, Army, Navy, Air Force, MDA, DAU**
  - **Each organization made a short presentation on the state of EVM from that organization's perspective, with an emphasis on areas that need improvement.**

*Re-engaged DoD EVM IPT.*



# *EVM - OSD Activities*

*(cont'd)*

- **EVM International participation**
  - **Participated in the 1<sup>st</sup> UK Performance Management Symposium in October 2002.**
  - **Frequent correspondence with Australian Program Manager for Earned Value Management**

*Plan to expand international participation.*



# *EVM - OSD Activities*

*(cont'd)*

- **Updating the DoD EVM Web-Site**
  - Analyst recently designated to assist with maintenance of the web-site.
  - Review of entire web-site is underway.
  - Some pages are being redesigned.
  - Please e-mail items for inclusion on the web-site to:

**Bob.Leach@osd.mil.**

*Suggestions are welcome.*





# *EVM - DoD Priorities*

- **Ensure that EVM contributes to improved contractor program management.**
  - Ensure DCMA is focused on surveillance function and make sure people are properly trained.
    - Ensure DCMA has current (i.e., signed by current PM) MOAs with all program offices.
  - Ensure that government PMs place EVM on contract effectively.

*Sometimes PMs direct contractors to take measures that directly contradict EVM policies and principles.*



# *EVM - DoD Priorities*

*(cont'd)*

- **Ensure that DoD acquisition community has an awareness of when Over-Target Baselines (OTBs) are necessary for proper program management.**
  - Reflects an awareness of EVM as a management process rather than a required report.
- **Ensure contractors have management systems capable of producing reliable EVM data.**
- **Address EVM specialist and analyst workforce needs.**



# *EVM - DoD Priorities*

*(cont'd)*

- **Update DoD EVM policy and guidance documents.**
  - EVM Implementation Guide
    - Synchronize with DCMA “One Book” and policy documents
  - Data Item Descriptions (DIDs) – Cost Performance Report (CPR), Contract Funds Status Report (CFSR), and possibly Cost/Schedule Status Report (C/SSR)
- **Continue partnership with NDIA.**
  - Integrated Baseline Review (IBR) Guide for Program Managers has been revised by NDIA and DoD. Document is in DoD coordination process. Target for signature/publication is ASAP.